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 Town of North Hampton 
 (Z) Michael Tully – Interim Town Administrator 
 (Z) John Hubbard – Director of Public Works 
  
 *(Z) attendance via Zoom conferencing 
    
SUBJECT:  Purpose of this meeting was to meet with interim Town Administrator to discuss 
alternatives for the current North Road (East) proposal as shown at Public Hearing, prior to 
meeting with the Town Select Board. 
 
NOTES ON CONFERENCE: 
 
Location 

This project includes a bridge replacement on US 1 over the former Boston & Maine RR 
(Red list Br No 148/132) and relocation and improvement of both approaches of North Rd (west 
and east).  Roadway work associated with the project begins at a point approximately 600 feet 
south of North Road (west) on US 1 and continues northerly approximately 800 feet north of 
North Road (east).   
  

 
Background 

K. Cota introduced the NHDOT Design Team and noted that it had been a while since we 
had had the Public Hearing in October of 2018.  Changes in staffing and concerns about impacts 
voiced at the Public Hearing had delayed our response.  One of the major concerns was the 
impact to the open space, on the Hale property from the property owner, neighbors and the town.   
Consequently, the Department looked at various alternatives for the North Road (East) layout and 
was ready to present them today for consideration. 
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Existing Conditions 
US Route 1 – Typical 2-12-10-12-2 

 Minor Urban Arterial carrying 18,000 vehicles per day; Posted 45 mph 
 Two Way left turn lane; No shoulders 

 
North Road (East) – Typical 11-1 

 Local Road carrying 1340 VPD (east) 970 (west); Posted 30 mph 
 Safety concerns include the skew and slope of the intersections, which create poor sight 

distance and the high traffic volumes during peak hours on US 1 contribute to crashes. 
From 2007-2017 there were 13 crashes (West); 9 Crashes (East) 

 
J. Hubbard noted that he does not allow his vehicles and equipment to make left turns 

from North Road East because it is felt that is unsafe to do so, due to the skew and general safety 
concerns.  It was noted that people likely avoid this approach, due to the safety concerns. 
 
Bridge Super Structure Replacement 

 Constructed 1936; designed by Robert Prowse; Red listed. #28 (2016).  The bridge 
superstructure and deck show multiple areas of cracking, leaking, spalling, delamination, 
and exposed rebar.  The existing granite stone abutments will be retained. 
 
K. Cota noted that this bridge is considered historic and as part of the Department’s 

historic mitigation required from the State Historic Preservation Office (SHPO), a piece of the 
concrete bridge rail will be retained and given to the Town of North Hampton to preserve and 
memorialize, as they see fit. 
 
Public Hearing 

A review of the Public Hearing Plan North Road East relocation shown at Hearing noted 
its benefits including creating an approach panel for drivers to wait for gap in traffic, providing 
intersection sight distance for left and right turn movements, reasonable drive match and 
approach for Sagamore Golf and allows for an area to treat stormwater from US 1. 

 
It was noted that while it had not been decided whether phased construction or short-term 

closure of US 1 would be used during the bridge replacement, there seemed to be support for the 
short-term closure during the Public Hearing.  M. Tully noted that the town would not support a 
prolonged closure duration (6-8 weeks or more) with no emergency services access to North 
Roads.  Keith noted that the closure would likely last less than two weeks and that both North 
Roads would be relocated and open to traffic prior to closing the bridge. 

 
A request that the intersection remain unchanged and a traffic signal installed was also 

noted at the Hearing, however the intersection does not meet signal warrants presently and will 
not in the future design year (2040). 
 
North Road East Relocation Alternatives 
 Stakeholders at the Public Hearing raised concerns, specifically related to the impacts to 
open space along US 1 along the corridor.  Consequently, the Department looked three 
alternatives to minimize and/or avoid impact to the Hale property.  The approach to US 1 for all 
three alternatives are located at the northern corner of the Hale property adjacent to Hampton 
Ford. 
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Alternative A – Balance between cost and open space 

 
 
 
Alternative B – Maintains maximum open space; bisects property 
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Alternative C – Maintains maximum open space; follows property line 

 
 
 

It was explained that the alternatives each had their own preliminary layout, including 
critical cross sections, and that the quantities and estimated cost was based on items calculated 
from preliminary design layout for each alternative.  The construction costs included estimated 
wetland impact fees, Right-of-Way acquisition, and stormwater treatment. 

 
The estimated construction costs are noted below and do not account for any Preliminary 

Engineering (PE) costs at this time.  The Department would be looking to collaborate with the 
Town and cost share the additional funding needing to complete any one of the alternative 
selections.   

 
     Construction         ROW 
  Concepts     Cost   Acquisition  Town Match*             

• Alternative A $1,100,000        $50,000    $   600,000  
• Alternative B $1,600,000        $70,000    $1,120,000 
• Alternative C $1,900,000        $90,000    $1,440,000 

 
*Based on increase to the original Public Hearing layout cost for the North road (East) 
work of $550,000 

 
M. Lampron noted that water quality treatment area on the Hale property, adjacent to US 

1 is still required and would be needed to meet MS4 Permit requirements to construct the 
roadway and bridge improvements. 
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Discussion 
K. Cota did note that Town match portion was negotiable and the Department was really 

trying to gauge support at this point and as part of this presentation, was looking for feedback as 
to its viability and whether the Town would be willing to work with the Department towards an 
agreeable solution. A municipal agreement with the town would be necessary and additional 
coordination with resources agencies would be required to justify increased environmental 
impacts. 
 

M. Tully noted that he would not be able to make a decision either way, but felt the 
Department should bring this to the town officials for review.  It was also noted that due to the 
Town match it could become a Warrant Article for Town Meeting. 

 
 Both Mr. Tully and Mr. Hubbard appeared to be in favor of Alternative B and there was 

some discussion as to whether the Town could build it cheaper.  In their discussions, it was noted 
that the Department would still have to build the treatment areas and secure the wetland 
permitting. 

 
 

Action Items 
 Forward PDF of Presentation to M. Lampron for distribution to Town Designees 

(completed 6/17/2020) 
 M. Lampron to coordinate meeting with Town Officials to present alternatives 

 
 

 
 Submitted by: 
 

  
 
 Jonathan Hebert, PE 
 Senior Design Engineer 
 
 
 
 
 
 
 
 
JAH 
Noted by: D. Prehemo; M. Lampron 
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